
BIMLog

USER MANUAL

Complete illustrated operational guide



BIMLog company administration and capability navigation

Reference release v1.05.N18-P37. This guide supports project users, coordinators, project administrators, company administrators and finance users.

Start here

BIMLog connects project coordination, verified records, documents, accountability, reporting and handover. Always confirm the company, project, responsible party, status and evidence before saving or issuing a record.

Interactive access

Open the interactive Help Center

Open All Tools


Report a problem or suggestion

Role journeys

Role	Recommended journey
Project user	Projects, files, RFIs, submittals and meetings
Coordinator	Command center, coordination, Lens and reports
Project administrator	Team, permissions, workflows and project setup
Company administrator	Catalogs, governance and integrations
Finance user	Budgets, contracts, APU and evidence

Access navigation and roles

Use Headquarters for daily work and All Tools for the complete authorized capability directory. Help returns to the page where it was opened.




Access navigation and roles

Workflow

1. Sign in with your authorized account.
2. Confirm company and project.
3. Choose daily navigation or All Tools.
4. Open Help for a guided task.

Intake and operations

Intake prepares new work from controlled sources; Operations tracks active jobs, errors and deliverables.




Intake and operations

Workflow

5. Choose the source and authorized destination.
6. Review the preview.
7. Confirm required fields.
8. Open Operations to monitor the result.

Coordination command center

Coordination records issues, responsibilities, priorities, status and evidence.




Coordination command center

Workflow

9. Open the project and Coordination.
10. Create or open the issue.
11. Set trade, floor, responsible company, priority and status.
12. Attach evidence and save.
13. Refresh and reopen to confirm persistence.

Files and document control

Files preserves documents with custody, version and project context.



Files and document control

Workflow

14. Choose the project folder.
15. Upload and classify the file.
16. Confirm version, status and responsible party.
17. Search and reopen the saved record.

RFIs submittals and transmittals


These workflows preserve questions, reviews, formal deliveries and linked evidence.

Workflow

18. Create a complete draft.
19. Assign the responsible party and due date.
20. Attach supporting records.
21. Issue only after final review.
22. Preserve the response and decision history.

Meetings changes and schedule

Meetings connect agenda, decisions and action items. Change orders preserve cause, impact, evidence and authorization.



Meetings changes and schedule

Workflow

23. Prepare participants and agenda.
24. Record decisions and assign actions.
25. Link related RFIs, issues or change records.
26. Export the authorized minutes.

Reports and exports

Reports summarize working records and link back to the operational module.




Reports and exports

Workflow

27. Choose report, project, filters and period.
28. Review included records.
29. Generate and open the file.
30. Compare totals, dates and attachments.

Lens and Navisworks

Lens binds the Navisworks model context to BIMLog issues and evidence.




Lens and Navisworks

Workflow

31. Confirm connection, BIMLog project and active model.
32. Review issue fields and viewpoint.
33. Review before creation.
34. If an outcome is pending, inspect and retry the unchanged draft.
35. Open the BIMLog record and verify persistence.

Procore and personal connections

Each user authorizes their own Procore account. BIMLog only exposes companies, projects and documents allowed by Procore.




Procore and personal connections

Workflow

36. Open My Connections and choose Procore.
37. Sign in directly to Procore and authorize BIMLog.
38. Return to Integrations and choose company and project.
39. Tell the guided assistant what outcome or documents are needed.
40. Review the preview and confirm the governed import.

Cost and financial control

Financial work connects cost structure, budgets, baselines, contracts, APU, payments and evidence.




Cost and financial control

Workflow

41. Confirm project and financial permission.
42. Prepare the cost structure and budget.
43. Preserve an approved baseline when authorized.
44. Record contracts, items, amendments and payments.
45. Export and compare with the approved record.

Company administration

Company administrators maintain catalogs, workflows, governance, pricing and directory data without removing legitimate capability.



Company administration

Workflow

46. Choose the company configuration surface.
47. Edit the correct catalog or workflow.
48. Save with stable names and identifiers.
49. Verify the value in the operational form.
50. Deactivate rather than deleting historical values when supported.

Help support and acceptance

Use Help for guided workflows, troubleshooting, downloads and release information.

Workflow

51. Save, refresh and reopen critical records.
52. Confirm permissions and project isolation.
53. Capture the full screen for any defect.
54. Report module, role, steps, expected and actual result, time and impact.

Acceptance checklist

- Correct role and project
- Save refresh and reopen
- Permissions and isolation
- Expected success and error states
- Exports match the displayed records
- No unexplained console or network failure